

Agile Process

How the Campus Event Hub is delivered using Scrum — roles, artifacts, board workflow, ceremonies, estimation, and quality process.

Scrum

Roles & Ceremonies

Board Workflow

Definition of Done

Product: Campus Event Hub

Type: Web & mobile platform for university campus events

Prepared by: Allulu Alkheraiji — Business Analyst

1. Delivery Framework

The project is delivered using **Scrum**, an iterative Agile framework. Work is built incrementally in short, time-boxed **sprints**, each producing a potentially shippable increment. Requirements are captured as a prioritized **product backlog** and pulled into sprints based on value and capacity.



2. Team & Roles

Role	Responsibility
Product Owner	Owns the product vision and backlog priority; maximizes delivered value; accepts completed work.
Business Analyst	Elicits and documents requirements; writes user stories and acceptance criteria; maintains traceability.
Scrum Master	Facilitates ceremonies, removes impediments, and protects the team's focus.
Development Team	Designs and builds frontend, backend, API, and database work to meet acceptance criteria.
QA Engineer	Authors test cases, verifies acceptance criteria, and raises and tracks defects.

3. Work Item Hierarchy


Requirements are decomposed top-down so large value areas break into small, deliverable, testable units.



Work type	Purpose	Count
Epic	Large body of related value, spanning multiple stories.	4
Feature	Capability group within an epic (tracked as a label on free Jira).	8
Story	A small, user-facing unit of value with acceptance criteria.	16
Sub-task	Implementation work under a story (frontend, backend, API, database, UI, docs, testing).	37
Test	A test case verifying a story's behavior.	8
Bug	A defect linked to the story or test it affects.	5

4. Board Workflow

Every work item moves left-to-right across four columns, giving the team a shared, real-time view of progress.



Status	Meaning	Move on when...
To Do	Refined, estimated, and committed to the sprint; not yet started.	A team member picks it up and starts.
In Progress	Active design, build, or analysis is underway.	Work is complete and ready for review.
In Review	Peer review and QA verification against acceptance criteria.	All acceptance criteria pass.
Done	Meets every acceptance criterion and the Definition of Done.	— counts toward sprint velocity.

5. Scrum Ceremonies

Ceremony	When	Purpose
Sprint Planning	Start of sprint	Select and commit backlog items to the sprint goal and break them into tasks.
Daily Stand-up	Daily (15 min)	Each member shares progress, plans, and blockers to keep the sprint on track.
Backlog Refinement	Mid-sprint	Clarify, estimate, and prioritize upcoming stories so they are ready for planning.
Sprint Review	End of sprint	Demo the increment to stakeholders and gather feedback.
Sprint Retrospective	End of sprint	Reflect on what went well and agree on improvements for the next sprint.

6. Estimation & Prioritization

Story Points (Fibonacci)

Relative effort is estimated on a Fibonacci scale — larger numbers reflect more complexity and uncertainty, not just more hours.

Points	Meaning
1–2	Trivial / small, well-understood
3	Moderate, clear scope
5	Substantial, some complexity
8	Large — consider splitting

Priority

Backlog items are ranked so the team always works on the highest-value work first.

Priority	Guidance
High	Core MVP / blocks other work
Medium	Important but not blocking
Low	Nice-to-have / enhancement

7. Definition of Ready & Done

Definition of Ready

- User story follows the As a / I want / so that format.
- Acceptance criteria are written (Given / When / Then).
- Dependencies are identified.
- Story is estimated and small enough for one sprint.
- Priority and sprint are assigned.

Definition of Done

- Code reviewed and merged.
- Unit and integration tests pass.
- Acceptance criteria verified by QA.
- Documentation updated.
- Deployed to staging.

8. Quality & Defect Process

Quality is built in: every key story has a test case, and defects are linked back to the story or test they affect so nothing is lost.



Links are preserved with labels: a test carries **tests:US-XX** and a bug carries **relates:US-XX** plus a **severity:** tag, so traceability between stories, tests, and bugs is always visible on the board.

9. Sprint Cadence & Velocity

Sprint	Goal	Stories	Points	Release
Sprint 1	MVP foundation — core end-to-end journey	8	31	1.0
Sprint 2	Enhancements — personalization, notifications, reporting	8	20	1.1
Total		16	51	—

Velocity note: the planned average velocity is ~26 story points per 2-week sprint. Actual velocity from Sprint 1 is used to forecast and adjust the Sprint 2 commitment.